

1 BILL NO. S-86-02-13

2 SPECIAL ORDINANCE NO. S- 25-86

3 AN ORDINANCE approving Change Order
4 No. 1 (FINAL) for Water Main, Res.
5 #1032-84, Ludwig Park Drive, with
6 Scheidleman Excavating, Inc., in
7 connection with the Board of Public
8 Works and Safety of the City of
9 Fort Wayne, Indiana.


10 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
11 THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 (FINAL) for Water
13 Main, Res. #1032-84, Ludwig Park Drive, with Scheidleman Excavating,
14 Inc., in connection with the Board of Public Works and Safety, for:


15 Change Order #1 (Final) for Water
16 Main - Res. 1032-84, Ludwig Park
17 Drive is necessary to adjust amount
18 to actual work performed. Fire
19 hydrant extension required to bring
20 hydrant up to grade after main in-
21 stalled deeper to avoid existing
22 drainage line;

23 involving a net increase of Two Hundred Thirty and 60/100 Dollars
24 (\$230.60), all as more particularly set forth in the specifica-
25 tions, and which is on file with the Office of the Board of Public
26 Works and Safety, and is by reference incorporated herein, made a
27 part hereof and is hereby in all things ratified, confirmed and
28 approved.

29 SECTION 2. That this Ordinance shall be in full force
30 and effect from and after its passage and any and all necessary
31 approval by the Mayor.

32 
Councilmember

APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns,
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.S.

DATE: 2-11-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns,
seconded by Stier, and duly adopted, placed on its
passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 2-25-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 2-25-86
on the 25th day of February, 1986,

ATTEST: ✓

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 26th day of February, 1986,
at the hour of 2:30 o'clock P.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 3rd day of March,
1986, at the hour of 2⁰⁰ o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Original
Contract No. XXXXXXX

Change Order No. 1 (FINAL)

Project No. _____

Name of Project LUDWIG PARK DRIVE

Resolution No. 1032-84

Board Order No. 128-84

Date DECEMBER 2, 1985

To: SCHEIDLEMAN EXCAVATING, INC.

(Contractor)

76-10-16
1/29/85

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	2 L.F.	6" CL 50 D.I. WATER MAIN	9.70	19.40	
	1	FIRE HYDRANT EXTENSION	250.00		250.00
Total Decrease				19.40	
Total Increase					250.00
Net (Decrease) (Increase)					230.60

The sum of \$ 230.60 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 17,832.44
Current Contract Price Adjusted by Previous Change Order	\$ 17,832.44
New Contract Price Including This Change Order	\$ 18,063.04

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ (decreased) by --- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Jerry C. Peltier (Chief Water Engineer) Date 1/22/86

Accepted by: M. Carol Aiken (Contractor) Date 1/21/86
SCHEIDLEMAN EXCAVATING, INC.

Approved by: _____ (Director of Water Resources) Date _____

Approved by: David J. Kiel (Chm. Bd. of Works) Date 1-29-86

Carol K. Fink (Member Bd. of Works) Date 1-29-86

J.D. Conrader (Member Bd. of Works)

Attested by: Aelen W. Hochenaw (Clerk) Date 1-29-86

Change Order No. 1 (FINAL)

Resolution No. 1032-84

Board Order No. 128-84

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: TO ADJUST CONTRACT AMOUNT TO ACTUAL WORK PERFORMED.

FIRE HYDRANT EXTENSION REQUIRED TO BRING HYDRANT UP TO GRADE AFTER MAIN INSTALLED
DEEPER TO AVOID EXISTING DRAINAGE LINE.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

M. William Slyby
M. William Slyby Engineer

TITLE OF ORDINANCE Change Order #1 (Final) Res. 1032-84, Ludwig Park DriveDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety J-86-02-13SYNOPSIS OF ORDINANCE Change Order #1 (Final) for Water Main - Res. 1032-84, Ludwig

Park Drive is necessary to adjust contract amount to actual work performed. Fire
hydrant extension required to bring hydrant up to grade after main installed deeper
to avoid existing drainage line. Scheidleman Excavating, Inc., is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$230.60

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-02-13

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS



REFERRED AN (ORDINANCE) (~~XXXXXXXXXX~~) RESOLUTION approving Change Order

No. 1 (FINAL) for Water Main, Res. #1-32-84, Ludwig Park Drive,
wit Scheidleman Excavating, Inc., in connection with the Board of
Public Works and Safety of the City of Fort Wayne, IN

HAVE HAD SAID (ORDINANCE) (~~XXXXXXXXXX~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~) XXXXXXXXXX

YES

NO

PAUL M. BURNS
CHAIRMAN

THOMAS C. HENRY
VICE CHAIRMAN

BEN A. EISBART



JAMES S. STIER

MARK E. GIAQUINTA

CONCURRED IN 2-25-86

SANDRA E. KENNEDY
CITY CLERK